Virginia Wireless E -911 Board
Monthly Status Report

CMRS Provider Name: US Cellular
For Period: August '03
Prepared by: Ruzanna Boroyan (TCS)
for USCC
Request Date |Proj./Actual Phase | |Request Date |Proj./Actual (Phase Il
PSAP Phase | Phase | Solution |Phase Il Phase Il Solution Deployment Status
PSAP doesn't have a building. It
needs a new equipment so won't
Ambherst County Sheriff's Office 6/27/2003 12/27/2004] NCAS be ready untill November.
Albemarle Emergency
Communication Center 4/10/1997 8/2/2000] NCAS 6/21/2001 3/1/2003 3/4/2003[Phase | Live & Phase ||
Phase | Live-Phase II: Will contact
Alleghany County Sheriff's Office 6/4/2002 6/18/2003] NCAS 3/4/2003 9/4/2003 PSAP for Phase Il Readiness.
Phase | Live & Phase Il TBD (MSC
Bedford County Sheriff's Office 2/3/2000 10/29/2002] NCAS 5/15/2003 11/15/2003 already integrated
Phase | Live-Phase II: Contact
Blacksburg Police Department 12/18/2002 10/23/2002] NCAS 7/14/2003 1/14/2004 PSAP to determine readiness
Phase | Live-Phase II: Contact
Botetourt County Sheriff's Office 1/22/2002 3/21/2003] NCAS 6/17/2003 12/17/2003 PSAP to determine readiness.
Buckingham County Sheriff's Office 8/1/2002 Unknown| NCAS |No Request Ready to test.
Campbell County 911 1/21/2003 7/21/2003] NCAS |No Request Ready to test.
Twin County (City of Galax and
Carroll County) 10/26/1999 6/3/2003] NCAS [No Request Live Phase |
Phase | Live-Phase II: Contact
Charlotte County Sheriff's Office 7/11/2001 5/27/2003] NCAS 7/1/2003 1/1/2004 PSAP to determine readiness.
City of Lynchburg 911 7/7/1999 1/5/2001] NCAS 9/26/2001 3/26/2002| 2/25/2003|Phase | Live & Phase Il
City of Radford Police Department 7/7/1999 5/29/2003] NCAS 7/14/2003 1/14/2004 Phase | Live
Due to CPE delays this PSAP isn't
going to be ready till December,
Cumberland County 1/13/2003 11/11/2003] NCAS |No Request 2003
Floyd County Sheriff's Office 7/18/2003 1/18/2004] NCAS [No Request New Request




Fluvanna County Sheriff's

Department 4/1/2002 Unknown| NCAS |No Request Ready to test.
Franklin County Communications
Center 1/8/2003] NCAS [No Request Phase | Live
Giles County Dispatch Center 6/28/2003 12/25/2003] NCAS Waiting on a mapping traffic plan.
Grayson County Sheriff 10/26/1999 6/3/2003] NCAS [No Request No Coverage
Greene County Sheriff 5/28/2002 Unknown| NCAS |No Request Ready to test.
Martinsville/Henry County 911
Communications Center 10/7/1999 1/24/2002] NCAS 9/17/2001 3/1/2003|  3/11/2003|Phase | Live & Phase ||

Phase | Live-Phase II: Contact
Montgomery Sheriff's Office 10/30/2002] NCAS 7/14/2003 1/14/2004 PSAP to determine readiness
Patrick County Sheriff's Office 11/8/2001 10/28/2002] NCAS |No Request Phase | Live

Phase | Live-Phase II: Contact
Pulaski County Sheriff's Office 10/23/2002] NCAS 7/14/2003 1/14/2004 PSAP to determine readiness
Roanoke City Communications
Department 1/16/2001 7/12/2002] NCAS [Unknown 4/17/2003|Phase | Live & Phase |l
Roanoke County Police Department 2/2/2001 7/16/2002] NCAS |No Request Phase | Live
Rockbridge County Sheriff's
Department 3/29/2000 10/30/2002] NCAS 5/30/2002 3/1/2003 3/4/2003[Phase | Live & Phase ||
Salem City Police Department 11/30/2000 7/16/2002] NCAS 3/6/2002 3/1/2003| 2/25/2003|Phase | Live & Phase ||
Smyth County Sheriff's Department 4/18/2002 4/23/2003] NCAS [No Request Phase | Live
Vinton Police Department 5/23/2002 8/11/2003] NCAS [No Request Live Phase |
Frederick Sheriff's Office 7/12/2001 No Coverage

Waiting for PSAP to confirm PSAP
City of Covington 6/4/2003|Unknown NCAS |No Request Trunks

Phase | Live-Phase II: Contact
Christianburg Police Department 12/27/2002 10/23/2002] NCAS 7/14/2003 1/14/2004 PSAP to determine readiness
Albemarle Fire Department 4/10/1997 8/2/2000] NCAS 6/21/2001 [Unknown Phase | Live

PSAP burnt down. All calls are
Prince Edward County- Farmville routing to Buckingham County.
Police Department 2/28/2002 12/15/2003f NCAS |No Request They plan on rebuilding.
Wythe County Communications 7/12/2003 1/12/2004 NCAS 7/12/2003 1/12/2004 Waiting on a mapping traffic plan.
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